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Overview

General Site Services (GSS) consists of work scope required by the Project Hanford Management Contract to
support other Hanford contractors in the performance of work on the Hanford site, but is not directly related
to a single DOE Project Baseline Summary (PBS). The work scope includes operating and maintaining Site
utilities, transportation systems, general purpose facilities, fire systems maintenance, and the Hanford Fire
Department. It includes base services such as crane and rigging, fleet services, fabrication, janitorial,
analytical laboratory, acquisition and materials management, Information Resource Management, Pension
and Benefits Administration, Business Systems related to Finance, Payroll, Supply, Property and Project
Management systems.

NOTE: Unless otherwise noted, all information contained herein is as of the end of February 2009.

Schedule/Cost Performance ($M)

. Budgeted | Budgeted
Genera_l Site Cost of Cost of Actual Cost Schedule | Schedule Cost Cost Budget A t
Services of Work N . . h Completion
(Current Period) Work Work Performed Variance $ |Variance %| Variance $ |Variance % (FY09)
Scheduled | Performed
Business Services $2.1 $2.1 $1.3 $0.0 0.1% $0.9 41.6% $27.9
Closrure Services &
Infrastructure $5.3 $5.1 $5.0 -$0.1 -2.2% $0.2 3.6% $66.5
Environment Safety & $1.8 $1.8 $1.8 $0.0 0.0% $0.0 -0.3% $22.1
Health
Richland Operations
Center $1.2 $1.2 $0.2 $0.0 0.0% $1.0 80.5% $15.9
Project Systems & o o
Support $0.2 $0.2 $0.1 $0.0 0.0% $0.1 35.5% $2.7
Workforce Services $0.1 $0.1 $0.1 $0.0 0.0% $0.0 9.4% $1.7
Pension Payment $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $33.7
Current Period Total $10.7 $10.6 $8.5 -$0.1 -1.1% $2.2 20.4% $170.6
Numbers are rounded to the nearest $0.1M
. Budgeted | Budgeted
Ge"era.“ Site Cost of Cost of Actual Cost Schedule | Schedule Cost Cost Budget A t
Services Work Work of Work Variance $ |Variance %/| Variance $ |Variance % Completion
(FY 2009 to Date) Scheduled | Performed Performed (FY09)
Business Services $11.9 $11.9 $9.1 $0.0 0.0% $2.8 23.7% $27.9
Closrure Services &
Infrastructure $25.8 $25.3 $24.8 -$0.5 -2.1% $0.4 1.7% $66.5
Environment Safety & $8.6 $8.6 $8.3 $0.0 0.0% $0.3 3.3% $22.1
Health
Richland Operations o o
Center $6.2 $6.2 $3.3 $0.0 0.0% $2.9 46.3% $15.9
Project Systems & o o
Support $1.1 $1.1 $0.6 $0.0 0.0% $0.4 39.8% $2.7
Workforce Services $0.6 $0.6 $0.5 $0.0 0.0% $0.1 12.1% $1.7
Pension Payment $33.7 $33.7 $33.7 $0.0 0.0% $0.0 0.1% $33.7
FYTD Total $87.9 $87.4 $80.4 -$0.5 -0.6% $7.0 8.0% $170.6

Numbers are rounded to the nearest $0.1M
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Section D General Site Services
Schedule/Cost Performance ($M), continued

FYTD Schedule Performance (-$0.5M/-0.6%): The schedule variance is within established thresholds.

FYTD Cost Performance (+$7.0M/+8.0%): Primarily due to the termination of the Site Resource Pilot
Program, staff vacancies in the Hanford Fire Department and ESH&Q, time-phasing of procurements, and a
fiscal-year-to-date base revenue adjustment.

Performance Analysis
FYTD and Monthly ($M)
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Oct-08 | Nov-08 | Dec-08 | Jan-09 | Feb-09 | Mar-09 | Apr-09 | May-09 | Jun-09 | Jul-09 | Aug-09 | Sep-09
N Monthly BCWS 44.9 11.0 11.0 10.4 10.7 10.6 134 11.0 10.2 12.3 10.5 14.6
C—Monthly BCWP 44.8 10.8 10.9 10.2 10.6
C—IMonthly ACWP 44.9 7.4 11.5 8.1 8.5
—#— FYTD BCWS 44.9 55.8 66.8 77.2 87.9 98.6 111.9 123.0 133.1 145.5 156.0 170.6
A— FYTD BCWP 44.8 55.6 66.5 76.7 87.4
—o— FYTD ACWP 44.9 524 63.8 72.0 80.4

Milestone Achievement

Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) milestones represent
significant events in project execution. DOE Enforceable Agreement milestones were established to provide
high-level visibility to critical deliverables and specific status on the accomplishment of these key events.
The FY 2009 Enforceable Agreement milestone information provided herein is based upon the current
baseline including RL-approved changes. Changes from month-to-month in both the total number of
milestones to be completed and in the forecast status of upcoming milestones are the result of Baseline
Change Requests approved during the reporting period.

Actual Forecast Status /

Number Title Type |Due Date Date Date Comments

N/A None due in FY 2009
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